Washington County Project Development Board
October 5th, 2007

A meeting of the Washington County Project Development
Roard was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A. Settles, and Brad Smith with the AOC. Absent from
the meeting were Kentucky Bar Association Appointee James L.
(Jimbo) Mattingly and AOC Director Jason Nemes,

Also present, PDB Secretary Sheila D. Smith, Mike Carroll with
Brandstetter Carroll, and Pete Hubbard with Codell Construction.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
A motion was made by Mr. Graves and seconded Mr. Goode to
accept the September 7" minutes as written. The motion carried.

Construction Update

Mr. Hubbard reported that steel and decking is being erected in
the back part of the building. Some exterior and interior framing has
been done in the front, cable trays are being installed, and part of the 2™
floor is expected to be poured next week. Last week, while drilling the
geo-thermal wells, the drilling crew hit some pockets of natural gas.
The crew ceased from drilling until it was determined that it was safe to
proceed. The driller will continue drilling the holes through next week.

Bill Payment
M. Smith with the AOC had two payment requisitions for

approval. The first requisition, in the amount of $232,149.15, pays
Codell Construction and sub-contractors. The second requisition, in the
amount of $62,031.22, pays for materials used for the project. A motion
was made by Mr. Goode and seconded by Judge George to pays the
bills that were presented. The motion carried. Also, two change orders
were presented to the board for approval. Change order number one



was an owner’s (AOC) request for the security workstation, the amount
was $10,606.25. The second change order was for extra cable routing in
the amount of § 1590.00. A motion was made by Mr. Goode and
seconded by Judge George to accept the change orders as presented.
The motion carried.

Brandstetter Carroll

Mr. Carroll informed the board that they are still waiting for
samples from the suppliers for the terrazzo and door stain. He is
confident that they will be available for the board’s approval at the
November meeting.

Next Meeting Date
The next board meeting will be on Monday, November 5%, 2007
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at 8:00 am in The Opera House conference room

Adjournment

The meeting adjourned at 8:35 am with a motion made by Mr.
Graves.
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